
December I 1, 1991 

Ms. Mar&a Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 l-6287 

Reference: Contract N62470-90-D-7645 
Versar Project No. 5295 
Progress Report: November 1991 

Dear Maritza: e 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP work at the 
lJ.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period ending 
November 30, 1997. 

If you have any questions, pie,- -SC) feel free to call me at (703) 642-6732. 

Sincerely, 

James J. Spatarella 
Program Manager 
Technical Services Group 

JJS/srs 
Enclosure 

CC: Marc Lambert, Code 09A212 
Noel Simmons, Versar 
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MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-D-7645 
Versar Project No.: 5295 
Reporting Period: 1 l/1/91 - 1 l/30/91,, 

1. Accomplishments 

l Continued preparation of RI/FS Reports. 

2. Problems - 

. None. 

3. Percent Complete 

. 

. 

. 

. 

. 

. 

Community Relation’s Questionnaire 
(completed December 12, 1990) 
Initial Draft Site Summaries 
(completed February 4, 1991) 
Final Project Work Plans for Sites 15 
and 16 (completed April 9, 1991) 
Initial Draft Community Relations Plan 
(completed July 25, 1991) 
Project Field Activities (completed May 17, 1991) 
Sample Analysis 
Data Validation 
Final Site Summaries (completed July 25, 1991) 
Draft RllFS4fjgp.o.rts--- ‘I _. 

4. Plans for Next Reoortino Period 

. Submit Ri/FS Reports. 

. Attend TRC when rescheduled by activity. 

5. Personnel Chanqes 

. No changes. 

(100%) 

(100%) 

(100%) 

(100%) 

(100%) 
(100%) 
(100%) 
(1 000/,) 
(90%) 
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